Declassified in Part - Sanitized Copy Approved for Release 2013/06/06 : CIA-RDP80-00810A002800620008-8 {UM

L o

CENTRAL INTELLIGENCE AGENCY

INFORMATION REPORT

‘This D t contains inf it fecting the Na-
tional Defense of the United States, within the mean-~
ing of Title 18, Sections 793 and 784, of the U.8. Code, as
a ded. Its t: orr of its contents
to or receipt by an person is

by law. The reproduction of this form is prohibited.

SECRET/CONTROL - U.S. OFFICIALS ONLY

SECURITY INFORMATION 50X1-HUM |
COUNTRY Poland REPORT
[
SUBJECT Delay Factors at the Nowa Huta Project  DATE DISTR. 19 November 1953
NO. OF PAGES 2

DATE OF INFO.

REQUIREMENT NO. RD

50X1-HUM
PLACE ACQUIRE REFERENCES
‘
THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE. ‘
THE APPRAISAL OF CONTENT IS TENTATIVE. '
(FOR KEY SEE REVERSE) . 50X1 'HUM~

b Declassified in Part - Sanitized Copy Approved for Release 2013/06/06 : CIA-RDP80-00810A002800620008-8

1.

During the past several years, the Polish Government and Communist Party propa-

ganda has made frequent mention of the material aid which the USSR has contributed

to the Nowa Huta project. Although on several occasions the authorities made
preparations to celebrate the grand opening of the large foundry which is being
constructed there, the truth of the matter is that the entire project has been
delayed., This delay is attributed to the following factors:

3.

Ce

‘Scarcity of skilled labor at Nowa Huta, The largest group of workers at

Nowa Huta is made up of the unskilled and poorly paid peasants who have been

dispossessed of their land. These new citizens of Nowa Huta despise Communism

and the Soviets. A deep cleavage has developsd between this large psasant
class and the smaller so-called proletarian group which is made up of skilled
workers., Members of the so-called proletarian group are referred to as
"Moskale", despicable Soviets, by the peasants, and the proletarian group

in turn refers to members of the peasant group as Kulaks .

Scarcity of housing facilities for new workers. New housing facilities can~
not -be constructed at an accelerated pace because of the lack of manpower

and building materials, such as concrete, bricks, pipe, lumber, iron, windows,

etc, The skilled class of workers are given preference over the unskilled
workers in the housing projects.

Lack of an adequate labor force to construct the required canals, streets,
power lines, as well as a scarcity of materials for these projects,

Failure of the USSR to meet their scheduled deliveries of machinery to Nowa
Huta., The Soviets have been sending machinery to Nowa Huta during the past
few months which was scheduled to be delivered two years ago. Much of this
machinery has been assembled out of German machinery which the Soviets took
from Germany. The machines are of poor quality and are of different sizes

8o that the engineers have experienced difficulty in coordinating ths future
production of Nowa Huta with the production of other factories in Poland.
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2, Polish deliveries to Nowa Huta for this year have been as follows: over 15,000
tons of various machines and parts, over 20,000 tons of steel building materials,
over 25,000 tons of fire proéfing materials, etc. It is not expected that the
Polish Govermment will be able to meet more than tw-~thirds of its scheduled
deliveries this year. The Polish Goverrment is seeking machines, tools, machine
parts, special steels, and other materials in the western markets and is willing
to pay high prices for these items.

3. The "agitprop" (board for agitation and propaganda) which is located at Nowa Huta
is under the direction of one Paszkowski (fnu% and has been successful in recruit-
ing between fifteen and twenty new party members a month. However, the "agitprop"-
has not been very successful in finding party recruits among ths workers.from the.
provinces because the board has not kept its promise to provide housing, higher
wages, and training courses for these people,
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